

Proposed Winter Plan December 2017 to April 2018

Hole	Details	Confirmed?
1st	Hedge cutting. Both sides of the hedge on right hand side of the fairway	
2nd	Cut down or reduce conifers behind the tee.	
	Reduce hazel trees on the right hand side of the tee.	
3rd	Prepare winter tee alongside summer tee.	
	Safety issues regarding use of the bridge - is it possible to remove and replace with railway sleepers?	
	All cotoneaster bushes and shrubs to be cleared (to the right, just prior to the green) MM to provide and drive digger	
4th	Fill in and seed bunker - MM on machine	
5th	Cut hedge on the right hand side	
	Open up area around green by taking down trees - deciduous and conifers	
	Repair bunkers - if we are keeping all four?	
6th	Strim and clear right hand side of the approach to enable to cut with zero turn machine all year round	
	Remove out of bounds markers?	
7th	Clear trees around left hand side of back tee to open up the drive	
	Take down all deciduous trees on the right hand side of the front tee	
8th	Widen tee with sleepers	
	Clear nettles to extend road around the tee	
	Clear and continually cut (as rough) the right hand side of the approach	
	Put in drainage pipe and repair area around right hand side of second ditch	
	Drain all wet areas on the fairway	
9th	No action required	

10th	Clear and tidy around tee	
	Repairs around green	
11th	Stumps fallen across ditch to be removed by mm?	
12th	Remove a few trees on the left hand side of the approach to allow more flexibility with the markers	
13th	Wooden shuttering to be laid to level half of the tee - soil and seed-	
14th	No action required	
15th	Clear trees and trim left hand side of the approach - particularly around the ladies tee	
16th	No action required	
17th	MM on machine to remove stumps and roots behind tee	
18th	Top tee requires discussion?	

In addition to work on/around each hole:

- Ditch - MM and machine to clean out - from the concrete bridge to the bridle path
- Bowling green to be cleared of all machinery; holes to be repaired; price to be sourced for supply of astro-turf to lay on concrete surrounds...for chipping practise
- Car Park to have a clearly signed area for storage of sand and top dressing - to be cordoned off with traffic bollards
- Practise Area to be enlarged; recover old green and bunker; place flags and display yardage; signpost as Practise Area